

Minutes of Meeting: Finals Deliverables Alignment, Requirements Revision, and OpenProject Optimization

Date: September 1, 2026

Time: 11:15 AM – 12:10 PM

Location: Online

Presiding: Team

Attendees: Joshmar Clavero, Joshua Concepcion, Rei Khalil Galido, Roman Rico Albania (Secretary)

1. Project Management & Finals Planning

- **Finals Deliverables Alignment:** The team held a planning session to define and outline the required documentation and technical deliverables for the upcoming Finals milestone.
- **OpenProject Optimization:** The team reviewed their OpenProject workspace and initiated structure updates to improve task tracking, team workflow, and overall project documentation.

2. Requirements & Testing Documentation Revisions

- **Use Cases & Specifications Update:** Revisions commenced on the Use Case Diagrams and fully dressed use case descriptions to address feedback and incorporate finalized system flows.
- **Test Case Alignment:** Work began on updating the test case suite to ensure comprehensive coverage and proper requirement traceability across all revised use cases.

Action Items & Deliverables

Task	Assigned To
Update and refine Use Case Diagrams and fully dressed use case documents	Team
Revise Test Cases and ensure alignment with updated use case specifications	Team
Restructure and clean up OpenProject to streamline task tracking for Finals	Team

Meeting Link: https://asiapacificcollege.sharepoint.com/:v/s/SYADD1IT243T1AY2026-2027/IQAIY_dCW0BeTqB0qiQShEseAVLA7WsjibfRYUR7-i0DI5s?e=Rs86wT

Meeting in "G08 PBLabron"

09:50

Take controlAnnotatePop outChatPeopleRaiseReactViewMoreCameraMicShareLeave

FacebookAll Work Packages by Subject | | | Document 7.docx

openproject2025.apc.edu.ph/projects/apc-2026-2027-11-1243-g08-pblebron-novus/work_packages/query_id=2493&query_pr...

LEARNING PATHS

OpenProject

Search in OpenProject

Sign in

APC 2026 2027 T1 IT243

APC 2026 2027 T1 IT243 G08 ... / Work packages / Favorite: All Work Packages b...

+ Create + Include projects 1 Baseline Filter 0

Work packages

Search by name

Favorite

All Work Packages by Subject

All Budgets and Costs

All by Subject with percent complet...

Executing Budgets and Costs

Executing Work packages

Default

All open

Latest activity

Recently created

Overdue

Summary

All Work Packages by Subject

ID	SUBJECT	TYPE	STATUS	ASSIGNEE	PRIORITY	VERSION
9622	1.0 Initiation Phase	PHASE	Closed	-	Normal	-
9644	1.1 Design Thinking Stage 1: Empathize	TASK	Closed	-	Normal	-
9623	2.0 Planning Phase	PHASE	To be scheduled	-	Normal	-
9627	2.01 Design Thinking Stage 2: Define	SUMMARY TASK	New	Joe Gene Quesada APC	Normal	-
9645	2.02 Design Thinking Stage 3: Ideate	SUMMARY TASK	New	-	Normal	-
9648	2.03 Requirements and Analysis Design Diagrams	SUMMARY TASK	New	-	Normal	-
9666	2.3.1 Dataflow Diagrams	SUMMARY TASK	New	-	Normal	-
9678	2.3.1.1 Context Diagram	TASK	New	-	Normal	-
9679	2.3.1.2 Dataflow Diagram Level 1	TASK	New	-	Normal	-
9684	2.3.1.2.1 Dataflow Diagram Level 2.1	TASK	New	-	Normal	-
9685	2.3.1.2.2 Dataflow Diagram Level 2.2	TASK	New	-	Normal	-

(1 - 81/81)

Per page: 20 100

Rei Khalil Galido

Joshmar Clavero

Joshua Concepcion

Jose Eugenio L. Quesada

Rei Khalil Galido

Search

ENG US 80% 11:26 AM 9/1/2026